

City of Orlando
Capital Improvement & Infrastructure Division
Streetscape Church St. From Westmoreland To Division
Change Order Approval Form



Contract No: CIP0001_G Project Number: 1275E CHURCH STREETSCAPE EA
 CO Code: CO-018 AT&T CONDUIT RELOCATION
 Vendor: Gibbs & Register, Inc.
 232 South Dillard Street, Winter Garden, FL 34787

CHANGES ORDERED
GENERAL

This Change Order is necessary to cover changes in the work to be performed under this Contract. The GENERAL CONDITIONS, SUPPLEMENTARY CONDITIONS, SPECIFICATIONS, and all parts of the Project Manual listed in Article 1, definitions of the GENERAL CONDITIONS apply to and govern all work under this Change Order

Reason for Change: The City staff reviewed and accepted the Contractor's proposal for the AT&T conduit relocation as shown on the drawings dated 6/11/15

Impact of Change:	Total Authorized:	\$6,926,124.05
	This Change Order Total:	\$952,700.00
	Previous Change Orders Total:	\$4,428,399.76
	Revised Total Authorized w/ CO:	\$12,307,223.81

Time Extension Days: 0

Item	Description	Quantity	UM	Unit Price	Total Price
CR-001	AT&T CONDUIT RELOCATION				
		1.0000	LS	952,700.0000	952,700.00

WAIVER

This Change Order constitutes full and mutual accord and satisfaction for the adjustment in the Contract Price and/or Time as a result of increases or decreases in costs and time of performance caused directly and indirectly from the change. Acceptance of the Waiver constitutes an agreement between CITY and CONTRACTOR that the Change Order represents an equitable adjustment to the contract and that CONTRACTOR shall waive all rights to file a claim on this change order. Execution of this Change Order shall constitute CONTRACTOR'S complete acceptance and satisfaction that it is entitled to no more costs or time (direct, indirect, impact, etc.) pursuant to this Change Order.

APPROVAL AND CHANGE ORDER AUTHORIZATION

ACKNOWLEDGEMENTS

The aforementioned change, and work affected thereby, is subject to all provisions of the original contract not specifically changed by this Change Order.
 It is expressly understood and agreed that the approval of the Change Order shall have no effect on the original other than matters expressly provided herein.

City of Orlando
Capital Improvement & Infrastructure Division
Streetscape Church St. From Westmoreland To Division
Change Order Approval Form



Contract No: CIP0001_G Project Number: 1275E CHURCH STREETSCAPE EA
CO Code: CO-018 AT&T CONDUIT RELOCATION
Vendor: Gibbs & Register, Inc.
232 South Dillard Street, Winter Garden, FL 34787

City Council
Approval Date : February 25, 2013

Date:
Item No.:I-01
Doc. No.:

Const. Manager Date

Proj. Manager Date

Contractor's Representative Date

Assistant Division Manager Date

Division Manager Date

Public Works Director Date

Fiscal Management Date



GIBBS & REGISTER, INC.
 232 South Dillard St.
 Winter Garden, Florida 34787
 Telephone (407) 654-6133
 Facsimile (407) 654-6134

July 29, 2015

Mr. Stephen Wiedenbeck
 City of Orlando
 400 South Orange Avenue
 Orlando, Florida 32801

Re: AT&T Conduit Relocation at Church Street & Central Avenue - Revised

Mr. Wiedenbeck,

Please find below Gibbs & Register, Inc.'s (G&R) pricing, clarifications and exclusions that pertain to the relocation of the AT&T conduit running under the former Parramore Avenue at the new Orlando City Soccer Stadium site as well as the City of Orlando conduit to existing tie-in locations. This proposal is based on ATTSE drawings with a run date of 6/11/15, sheets 1 through 5 and hand-drawn plans received from the City of Orlando on 7/22/15, sheets 1 through 3.

Gibbs & Register, Inc.'s total lump sum price for the AT&T Conduit Relocation as clarified below.....\$952,700.00.

CLARIFICATIONS

1. This proposal is based upon work taking place Monday through Friday, 7:00 AM to 5:00 PM.
2. The cost for inspector overtime is excluded.
3. All testing and quality assurance items are to be by Others.
4. Price is based upon work beginning mid-September 2015 and being completed by late-December 2015.
5. Proposal excludes all pulling and connections of wire through newly installed conduit.
6. Removal of electrical cable, conduit and street lighting is excluded.
7. Grassing or sodding of the utility easement on the East side of the stadium property is excluded.
8. Pricing for the electrical-vault structures does not include FDOT approval stamps.
9. Pricing is based upon completing road-crossings under detour conditions during daytime operations.

Please feel free to contact us with any questions.

Sincerely,

John Rodriguez
 Vice President of Operations

Enclosure
 c. File