

April 26, 2014

Mr. John Rhoades
City Of Orlando
Transportation Planning Division
400 S. Orange Ave.
Orlando, FL 32801

Re: Sligh Blvd & Columbia Street Professional Engineering Services Supplemental (Contract 13-0346)

Dear Mr. Rhoades:

Wantman Group, Inc. (WGI) is pleased to provide this memo for the explanation of revised scope of professional engineering services to the City of Orlando for the subject project. Our scope of services and corresponding fees are detailed below.

SCOPE OF SERVICES

WGI scope of services will include the following:

A. Engineering Design Phase Services

1. Development of Concept Plans for Columbia Street.
2. Additional hours for development of roadway plans for Columbia Street & Sligh Boulevard.
3. Additional hours for development of design phase & plans to incorporate drainage closed system on Sligh Boulevard & Columbia St.
4. Additional hours for development of plans & coordination with utility agency owners.
5. Additional hours for development of plans & coordination for sewer main.
6. Additional hours for development of plans & coordination for water main.
7. Additional hours for additional topographic & route survey updates due to recently constructed elements as part of the Sunrail construction that tie into city owned right-of-way.
8. Additional hours for utility designation & utility test holes services due to the added conflicts of the proposed drainage closed system.
9. Additional hours for the survey final deliverable updates due to the revision of scope of services.
10. Additional hours for development of roadway maintenance of traffic plans for Columbia Street & Sligh Boulevard. **(Dannick Engineering)**

FEES

Our fees for the proposed scope of services are as follows:

| <u>Task</u> | <u>Type</u> | <u>Budget</u> |
|--|-------------|---------------|
| 1. Engineering Design Phase Services (WGI) | Lump Sum | \$ 163,285.57 |
| 2. Engineering Design Phase Services (Dannick) | Lump Sum | \$ 33,948.00 |
| TOTAL LUMP SUM FEE | | \$ 197,233.57 |

We appreciate the opportunity to be of service to City of Orlando.

Respectfully submitted,

WANTMAN GROUP, INC.



Alfredo Rodriguez, P.E.
Project Manager

T:\21351346.00 Sligh Boulevard\WGL_DATA\Project Management\Scope and Fee\Staff Hours & Fee Estimates\Final Supplemental\Submitted\01 Proposal - Supplemental.doc