



	Timeline
• Sitework Preparation	Ongoing
○ Includes Environmental Remediation, Pond Relocation, Parramore Avenue Abandonment, Fire Station Relocation	
• Site Groundbreaking	October 16, 2014
• Stadium Completion	Spring 2016



