

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
ECONOMIC DEVELOPMENT TRANSPORTATION
PROJECT FUND AGREEMENT
(OFF-SYSTEM)

AMENDMENT NUMBER 5

EXECUTION DATE: _____

The terms of the original Economic Development Transportation Project Fund Agreement (Off-System) for the "Construction of infrastructure improvements within right-of-way or on land owned by the City", executed on **April 30, 2014**, are hereby revised to amend the Scope of Services, Exhibit "B", and the Commencement and Completion dates as follows:

DELETED FROM THE AGREEMENT:

EXHIBIT "B" SCOPE OF SERVICES; and

3.0 COMMENCEMENT AND COMPLETION: Unless terminated earlier under Section 10.0 or modified under Section 24.0, work on the Project shall commence no later than: the 1st day of December, 2016, or the date of issuance of the Notice to Proceed, whichever date is earlier ("Commencement Date"), and shall be completed on or before May 1, 2017. FDOT shall have the immediate option to terminate this Agreement should the Agency fail to meet either of the above-required dates.

ADDED TO THE AGREEMENT:

EXHIBIT "B" REVISED SCOPE OF SERVICES, attached hereto; and

3.0 COMMENCEMENT AND COMPLETION: Unless terminated earlier under Section 10.0 or modified under Section 24.0, work on the Project shall commence no later than: the 1st day of December, 2016, or the date of issuance of the Notice to Proceed, whichever date is earlier ("Commencement Date"), and shall be completed on or before December 31, 2017. FDOT shall have the immediate option to terminate this Agreement should the Agency fail to meet either of the above-required dates. This Agreement shall not be granted any further amendments, and any future change will be grounds for immediate rescission of any unexpected funds on the Agreement.

Except as hereby modified, amended or changed, all of the terms and conditions of said original Agreement thereto will remain in full force and effect.

Financial Management No. 435555-1-58-01

Contract No. ARE17

CSFA No. 55.032

IN WITNESS WHEREOF, the parties hereto have caused these presents be executed, the day and year first above written.

CITY OF ORLANDO

**STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION**

By: _____

Name:

Title:

Attest:

By: _____

Name: Richard B. Morrow, P.E.

Title: Director of Transportation Development

Attest:

Executive Secretary (Seal)

Legal Review:

EXHIBIT "B"

REVISED SCOPE OF SERVICES

Financial Management Number: 435555-1-58-01

Project Description

The project limits include:

- Central Boulevard, from Glenn Lane to Division Avenue,
- Pine Street from Terry Avenue to approximately 400 feet west of Terry Avenue, and
- Terry Avenue from Church Street to Central Boulevard,

The proposed improvements include widening the existing sidewalks on one side of each roadway to 15 feet. Widened, continuous sidewalks will provide an unobstructed pedestrian connection that improves ADA accessibility to the project site and increase the capacity for large crowds. Construction of the sidewalks within the project limits does not require additional right-of-way. All improvements are located within existing right-of-way or City owned land. Since the improvements are not subject to vehicular traffic and less than the threshold required for a permit, a permit from the St. Johns River Water Management District (SJRWMD) is not anticipated at this time.